
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:32 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 075 Date: 03-Mar-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 04:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 541

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM49 59 57

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 03/03/2011, Thursday – Sunny, 58/49 ºF

·Prepared CRM for Submittal 2031R01 – Green Joint final dimension at 1:30PM at WDC. Attended CRM
meeting from (10:00 am to 11:15 am), TYL still need to check few conditions to find out the difference of
bridge length before they send in the new comment for Sub. # 2031.

·Field visit from 1:00 PM to 3:15 PM saw field splice welding/bolting for 10E and 11E at the top deck and
inside OBG, the crossbeam connection at 11E and Tower as well.

·Checked Submittal log, and looked into CCO172 for bike path plate modification also Sub. # 2180 as
well.

* Worked 1.0 hours OT today (03/03/11, Thursday)
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